SE 216 – SOFTWARE PROJECT MANAGEMENT
PROJECT SCHEDULE

PROJECT NAME: **Happy Tails**

GROUP NUMBER and MEMBERS: **Semih Öztürk, Mirza Kerem Kılıç, Melike Gülmine Kırpat, Özge Öztürk, Hüseyin Günçiçek, Arda Özkaranfil, İdil Buse Zengin**



SE 216 – SOFTWARE PROJECT MANAGEMENT
PROJECT SCHEDULE

PROJECT NAME: **Happy Tails**

GROUP NUMBER and MEMBERS: **Semih Öztürk, Mirza Kerem Kılıç, Melike Gülmine Kırpat, Özge Öztürk, Hüseyin Günçiçek, Arda Özkaranfil, İdil Buse Zengin**

Change Tracking... 29 days left in trial Buy Now 2 Editing

ALL	NFO	TASK NAME	DURATION	PLANNED STA...	PLANNED FINIS...	ASSIGNED	PERCENT CO...	PRIORITY	ACTUAL HO...	PLANNED HO...	PLANNED C.
1		**Sprint-1**	**14 days**	**1.04.2026**	**20.04.2026**		**0%**			**80 hours**	
2		UI Design	5 days	1.04.2026	7.04.2026			Medium			
3		Database Structure ...	3 days	6.04.2026	8.04.2026			High			
4		User Registration a...	2 days	8.04.2026	9.04.2026			Medium		32 hours	
5		Animal Listing Page	4 days	8.04.2026	13.04.2026			Medium		32 hours	
6		Animal Detail Page	5 days	14.04.2026	20.04.2026			Medium		16 hours	
7		Adoption Appointm...	4 days	15.04.2026	20.04.2026			Low			
8		**Sprint-2**	**10 days**	**21.04.2026**	**4.05.2026**		**0%**			**64 hours**	
9		Animal Search, Filte...	6 days	21.04.2026	28.04.2026			Medium		8 hours	
10		Donation Assignment	2 days	29.04.2026	30.04.2026			Medium		8 hours	
11		Medical Management	4 days	29.04.2026	4.05.2026			Medium		40 hours	
12		Item Donation	2 days	1.05.2026	4.05.2026			Medium		8 hours	
13		**Sprint-3**	**9 days**	**5.05.2026**	**15.05.2026**		**0%**			**24 hours**	
14		User stories sharing...	3 days	5.05.2026	7.05.2026			Low		8 hours	
15		OpenAI based user ...	3 days	8.05.2026	12.05.2026			Medium			
16		Urgent Notifications	1 day	13.05.2026	13.05.2026			Medium			
17		Encode User Data ...	1 day	13.05.2026	13.05.2026			Medium		8 hours	
18		Live Monitoring	2 days	14.05.2026	15.05.2026			Medium		8 hours	
19		**Sprint-4**	**11 days**	**18.05.2026**	**1.06.2026**		**0%**			**40 hours**	
20		Data Backup	1 day	18.05.2026	18.05.2026			High		40 hours	
21		System Availability ...	5 days	18.05.2026	22.05.2026			High			
22		Test Before Deploy...	7 days	22.05.2026	1.06.2026			High			
23											