


SE 216 – SOFTWARE PROJECT MANAGEMENT

PROJECT SCHEDULE

PROJECT NAME: Happy Tails

GROUP NUMBER and MEMBERS: Semih Öztürk, Mirza Kerem Kılıç, Melike Gülmüne Kırpat, Özge Öztürk, Hüseyin Günççek, Arda Özkaranfil, İdil Buse Zengin



SE 216 – SOFTWARE PROJECT MANAGEMENT

PROJECT SCHEDULE

PROJECT NAME: Happy Tails

GROUP NUMBER and MEMBERS: Semih Öztürk, Mirza Kerem Kılıç, Melike Gülmüne Kırpat, Özge Öztürk, Hüseyin Günççek, Arda Özkaranfil, İdil Buse Zengin

ALL	TASK NAME	DURATION	PLANNED STA...	PLANNED FINIS...	LINKED F...
1	 Sprint-1	14 days	1.04.2026	20.04.2026	
2	UI Design	5 days	1.04.2026	7.04.2026	
3	Database Structure ...	3 days	6.04.2026	8.04.2026	
4	User Registration a...	2 days	9.04.2026	10.04.2026	3
5	Animal Listing Page	4 days	9.04.2026	14.04.2026	
6	Animal Detail Page	4 days	15.04.2026	20.04.2026	5
7	Adoption Appointm...	4 days	15.04.2026	20.04.2026	
8	 Sprint-2	9 days	21.04.2026	1.05.2026	
9	Animal Search, Filte...	3 days	21.04.2026	23.04.2026	5
10	Medical Management	4 days	24.04.2026	29.04.2026	
11	Item Donation	2 days	30.04.2026	1.05.2026	
12	 Sprint-3	11 days	4.05.2026	18.05.2026	
13	User stories sharing...	3 days	4.05.2026	6.05.2026	
14	OpenAI based user ...	1 day	7.05.2026	7.05.2026	13
15	Urgent Notifications	1 day	8.05.2026	8.05.2026	
16	Live Monitoring	6 days	11.05.2026	18.05.2026	
17	 Sprint-4	10 days	19.05.2026	1.06.2026	
18	Data Backup	1 day	19.05.2026	19.05.2026	
19	System Availability ...	5 days	19.05.2026	25.05.2026	
20	Encode User Data ...	1 day	19.05.2026	19.05.2026	
21	Test Before Deploy...	7 days	22.05.2026	1.06.2026	

